Radiogram No. 9820u

Joint Flight With STS
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ACTIVITY
Morning Inspection

Integrate Immune - Liquid Saliva Sample Collection
Morning Inspection

Post-sleep

BREAKFAST

Daily Planning Conference (S-band)

Setting up CO2 (CDM) sensors

Prep for Work

D2XS Battery charge

Prep for Work

Installation of Istochnik-M TL system on the ISS RS to receive Soyuz
telemetry. Tagup with specialists (VHF +S-band)

EDV Installation into Water Recovery System (WRS)

Crew Handover

RFTA Fill

Water Recovery System (WRS) Waste Storage Tank Assembly (WSTA)
Fill

Private Family Conference (S+Ku-band)

Crew Handover

Waste and Hygiene Compartment (WHC) Flush

D2XS Battery Charge

WRS Rack Access

Physical Exercise (ARED)

High Resolution Camera Prep

Monitor Urine Pretreat Assembly (UPA) Distillation

Physical Exercise (TVIS), day 3

Terminating N2 transfer from the Shuttle to the ISS

Internal Wireless Integrated System (IWIS) Cable Disconnect
WRS Rack Close

SODF Warning Book Deployment

SSRMS Maneuver to Mobile Transporter (MT) Translate Configuration
Gathering CO2 sensor data

PAO Hardware Setup

LUNCH

Reposition SPDM Arms 1 and 2 for EVA 3 tasks

Post-EVA D2XS camera reconfig

COX Maintenance. CBO, CI1, and POTOK Air Purification System
Data Calldowns
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Inspection of CM-Y connector on MHP-HC separator pump in ACY
(behind panel 139 for moisture)

19:45-20:30 CDR Water Recovery System, filling a CWC-I from PWD Aux Port

19:55-20:10 FE-1 Verify UM-1 Flow Meter Configuration

20:10-20:30 IMS Update

20:15-21:15 FE-2-18,FE-2 Crew Handover

20:30-21:30 CDR Physical Exercise (CEVIS)

20:30-21:30 FE-1 Crew Departure Prep

21:15-22:15 FE-2-18 Physical Exercise (CEVIS)

21:30-23:00 FE-1 Physical Exercise (TVIS), day 3

21:30-21:45 CDR ARED: Flywheel Cylinder Removal

21:45-23:15 Physical Exercise (ARED)

22:15-22:35 FE-2-18, PAO Event (S+Ku-band)

FE-2,CDR

22:40-23:10 FE-2 Flushing water lines with disinfectant solution from PWD
Absorption cartridge I1-16 activation, absorbent replacement. Install I1-16

23:00-23:15 FE-1 (CM1PO_1_134_1, b/c 009320R). Discard the removed unit. Update
the IMS

23:00-23:15 FE-2-18 Gathering CO2 sensor data

23:10-23:15 FE-2 Setting up CO2 (CDM) sensors

23:15-00:15 Physical Exercise (TVIS)

23:15-00:15 FE-1 Prep for Work

23:15-00:15 (F:E)-F?I:/I%SDR, EVA Procedure Review

00:15-00:30 . Daily Planning Conference (S-band)

00:30-02:15 CDR,FE-2,FE- Presleep (dinner, daily food prep, evening toilet)

00:30-01:25 FE-2-18

01:25-01:40 FE-2-18 Private Medical Conference (S+Ku-band)

01:40-02:15 Pre-sleep ops (evening toilet)

02:15-10:45 : SLEEP

Notes:

1. SM Window #9 shutter opening is at crew discretion w/ Report to MCC
2. See OSTP for references to US activities.

End of Radiogram



